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P.0. Box 8031 9619-11-67
Southwest Station
Washington, D. C., 20024

Subject: Contract

Gentlemen:

Enclosed herewith are two (2) copies of the June monthly report for
this project (9619), prepared in accordance with the requirements of
Specification DB~1001,

For the reasons indicated in Section D of this report, it is requested
that the delivery date for the first unit be extended one (1) month. The first
unit was scheduled for delivery 14 August 1967. No increase in funding requirements
is anticipated in connection with this proposed extension.

Three (3) copies of the report are being forwarded directly to the Technical
Representative,

__ Verv trulv vours,

25X1

Contracts Manager

cc: Technical Representative

Declass Review by NGA.
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AUTOMATIC VIEWGRAPH GENERATOR

[:::::]Project 9619

1 June 1967 - 30 June 1967

Progress During Reporting Period

Design efforts are 657 completed and a large number of detail draw-

ings have been completed,

2. Modification of IBP parts began during this period with additional
parts ordered that were applicable to the problem,

3. Design of electrical system was started at the end of the reporting
period, \

4, Processor design completed during this period and prepared for re-
lease for fabrication,

B. Intended Progress During the Next Reporting Period

1. Completion of all design and drafting,

2. Release of all remaining assemblies for fabrication,

3. Complete modifications of IBP parts and begin assembly.

4, Establish specification for ordering of Diffusion Transfer materials
for customer procurement.

C. Unresolved Technical Problems
None,

D. Items Requiring Contractual Agreement

1.

Due to a shortage of personnel, greater complexity of design than
originally anticipated, and higher priority placed on an associated
project for the same customer,[::::]anticipates a slippage of one
month in delivery of the first unit,
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E. Verbal Agreements With Technical Monitor Not Requiring Contractual
Approval

None

F. Proposed Changes

None.

G. Unresolved Matters

None.

H. Statement of Funds

See Attached Schedule.
1. No increase in funding requirements is anticipated in

connection with the one (1) month delivery extension requested

in Item D.
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AUTOMATIC VIEWGRAPH GENERATOR
Project 9619

May 15, 1967

Progress During Reporting Period

A comprehensive layout of the intended design was developed
for the customers approval and review.

Two meetings were held with the Customers Representative to
review the design requirements and to further define specific
areas such as the size of the iflluminated copyboard and the
final image size versus seﬁsitized material sizes,

tnitial design was started on the camera portion of the
Auto-Viewgraph.

Basic standard parts (Platemaster) were ordered from [:::::::].
Business Products.

Standard parts possible for processor portion ordered.
Industrial Design Department requested to review human factors,
considerations and operational configuration.

Percent work completed during period 10%.

Intended Progress Expected During the Next Report Period.

Complete major portion of design effort.
Release major items for procurement. (IBP parts already released)

Begin modifications of standard IBP parts.
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Unresolved Technical Problems

None

Items Requiring Contractual Agreement

Itek will modify 2- 11" x 17" Platemaster rather than the

" original 10" x 15" specified to permit range of magnification

required and to provide greater strength for larger copyboard
than is standard for the 10" x 15". (equal to 20 x 24)

The height of the frame of the machine may go as high as 74",
this is 8" inches higher than specified in the original proposal,
This does not mean that the height for operator loading will
change as this must be considered for ease of operation,
however the frame of the unit will be higher due to the
increased size of the 11'x 17 model Platemaster. This has
been discussed with the Technical Mo;itor and does not appear
to cause any difficulty.

The delivery of two units concurrently poses a problem in

manufacturing and testing. It is desirable to deliver the

units one month apart,

Verbal Agreements with Technical Monitor not Requiring Contractual

Approval,

Nond
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None other than those noted in Section D of this report,

_ None, other than those minor changes requested in the

F, Proposed Changes,
G. Unresolved Matters,

Statement of Work in Section D.
H. Statement of Funds,

See Attached Schedule,
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